
Neighborhood Development Criteria Revisions                    City of 
Fort Lauderdale

Project Scope

Draft ULDR Plan CC
Conference PZB* CC*

PZB
Workshop PZB* CC*

Phase I: ULDR Modifications Plan Phase I: ULDR Modifications Plan –– 1 year 1 year

Phase II: ULDR Amendments Process Phase II: ULDR Amendments Process –– 9 months 9 months

Research
&

Analysis

Draft Ordinance
Amendments

Public Hearing Process: ULDR Modifications Plan

Public Hearing Process: ULDR Amendments

• Identify Issues with 
  Development

• Establish Intents for 
  Neighborhood Character 

Technical Review
Staff / PZB

Technical Review
Staff / PZB

District
Workshops


